

Initial Project Planning

Date		28 June 2026					
Project Name		SMART LENDER					
Maximum Marks		5 Marks					
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	Organize project structure with dataset, model, Flask app, templates, and static files.	2	High	28 June 2026	30 June 2026
Sprint-1	Data Preparation	USN-2	Preprocess loan dataset.	3	High	28 June 2026	1 July 2026
Sprint-1	Model Training	USN-3	Train Random Forest model and save it.	5	High	30 June 2026	3 July 2026
Sprint-2	Flask Backend	USN-4	Submit applicant details via web form.	3	High	4 July 2026	6 July 2026
Sprint-2	Prediction Engine	USN-5	Receive loan approval prediction.	3	High	5 July 2026	7 July 2026
Sprint-2	User Interface	USN-6	Responsive input interface.	2	Medium	5 July 2026	7 July 2026
Sprint-3	Result Display	USN-7	Display approved/rejected result.	2	High	8 July 2026	9 July 2026
Sprint-3	Input Validation	USN-8	Validate mandatory inputs.	2	Medium	8 July 2026	10 July 2026
Sprint-3	Testing	USN-9	Test application and prediction accuracy.	3	High	9 July 2026	11 July 2026
Sprint-3	Documentation	USN-10	Prepare documentation.	2	Medium	10 July 2026	12 July 2026