

## Communication

|                      |              |
|----------------------|--------------|
| <b>Date</b>          | 2 July 2026  |
| <b>Project Name</b>  | Smart Lender |
| <b>Maximum Marks</b> | 1 Mark       |

### Communication Plan:

| S.No | Communication Type     | Frequency         | Channel / Tool         | Participants | Purpose               |
|------|------------------------|-------------------|------------------------|--------------|-----------------------|
| 1    | Team Standup           | Daily             | Google Meet / WhatsApp | Team         | Daily task discussion |
| 2    | Progress Update        | Weekly            | GitHub / Google Drive  | Team         | Track milestones      |
| 3    | Issue / Bug Discussion | As Needed         | WhatsApp               | Developers   | Resolve issues        |
| 4    | Stakeholder Review     | Bi-Weekly         | Google Meet            | Guide & Team | Review progress       |
| 5    | Final Demo Rehearsal   | Once              | Google Meet            | Entire Team  | Presentation practice |
| 6    | Documentation Review   | Before Submission | Google Docs            | Team         | Verify reports        |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced              | Resolution / Action Taken                              |
|------|------------------------------|--------------------------------------------------------|
| 1    | Task coordination            | Assigned responsibilities and held daily meetings.     |
| 2    | Improving model accuracy     | Evaluated multiple ML algorithms and selected XGBoost. |
| 3    | Frontend-backend integration | Tested Flask APIs and validated prediction workflow.   |