

Scalability & Future Plan

Date	04 July 2026
Project Name	Smart Lender
Maximum Marks	1 Mark

Scalability & Future Plan:

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Limited concurrent users	Reduced performance	High
2	CSV storage	Limited scalability	Medium
3	Basic security	Needs production security	High

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Local Flask	Cloud deployment
2	Data Storage	CSV	My SQL/MongoDB
3	Performance	Single server	Caching & optimization
4	Security	Basic validation	JWT, HTTPS

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Cloud deployment	1 Month	Online access
Phase 2	Database integration	2 Months	Scalable storage
Phase 3	Explainable AI	3 Months	Better transparency
Phase 4	Mobile app & banking APIs	4-6 Months	Improved user experience